O

Verkpattur Verktimi | ] September 2011 | October 2011 { November 2011 | Decemb]
o 3113619 [12]15718121124[27[30] 3 | 6 | 9 [12115]18121]24(27130[2 | 5 [8 [11]14117]20123126129] 2 | 5 |
1 Hannun é hliai 68 days? _
2 Skilgreining & verkefni 3 daysl ‘ ‘
3 Verk azstlun gerd ~ 1day?}:
4 Hugmynda vinna 5 days|
5 Upplisyngar flun 2 days| :
6 Grof skissa & hénnun 5 days
7 Hénnun a hiidi 16 days?|
8 Burdapolsreikningar 8 days
9 Val 4 efni o 1 day?|
10 Smidateikningar 7 days|
11 Hoénnun a rillum 10 days?|
12 Burdapolsreikningar 5 days;
13 Val a efni 1day?|
14 Smidateikningar 4 days| :
15 "Hénnun 4 studningum 10 days?| :
16 Bursapolsreikningar 5 days| |
17 Val & efni 1 day?|
18 Smidateikningar 4 days| ;
19 Val & métori 2 days?| :
20 Motorreiknadur 1 day?|
21 fundié mator 1day?| :
22 Skyrslugerd 44 days?| :
23 "~ Taka saman gégn i skyrsiuna 29 days| :
24  skyrslan Utgerd og skrifud 29 days| :
25 Fragangur o 10 days| |
26 Prenta skyrsiu 1 day?
37 Skila skyrsiu " 4days] :
28 vérn 2 days?| :
29 Undirbaningur  1day?| g
30 Munnleg vérn 1 day?| ]
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