

This document c

The blue tables contain the number of workhours compared to estimated hours for each relea

The green tables contain the summary of the hours worked in each release.

The red table contains the summary of all hours that each member worked during the project

Release 1

Name	Estimated work time	Actual work time	Total
Bjarmi	50	77	154%
Guðný	50	56	112%
Finnbogi	50	54	108%
Óskar	50	63	126%
Þorgeir	50	70	140%
Total	250	320	128%

Name
Bjarmi
Guðný
Finnbogi
Óskar
Þorgeir
Total

Release 4

Name	Estimated work time	Actual work time	Total
Bjarmi	45	33	73%
Guðný	45	53	118%
Finnbogi	45	37	82%
Óskar	45	38	84%
Þorgeir	45	78	173%
Total	225	239	106%

Name
Bjarmi
Guðný
Finnbogi
Óskar
Þorgeir
Total

Release 7

Name	Estimated work time	Actual work time	Total
Bjarmi	40	56	140%
Guðný	40	80	200%
Finnbogi	40	45	113%
Óskar	40	75	188%
Þorgeir	40	54	135%
Total	200	310	155%

Summary of all releases

Release	Estimated work time	Actual work time	Total
Release 1	250	320	128%
Release 2	200	194	97%
Release 3	200	234	117%
Release 4	225	239	106%
Release 5	225	368	164%
Release 6	200	455	228%
Release 7	200	310	155%
Total	1500	2120	141%

Name
Bjarmi
Guðný
Finnbogi
Óskar
Þorgeir
Total

contains the time journal for the final project GUMMS

ase.

Release 2				
Estimated work time	Actual work time		Total	Name
40	54		135%	Bjarmi
40	35		88%	Guðný
40	31		78%	Finnbogi
40	39		98%	Óskar
40	35		88%	Þorgeir
200	194		97%	Total

Release 5				
Estimated work time	Actual work time		Total	Name
45	84		187%	Bjarmi
45	67		149%	Guðný
45	45		100%	Finnbogi
45	52		116%	Óskar
45	120		267%	Þorgeir
225	368		164%	Total

Summary of all tem members			
Estimated work time	Actual work time		Total
300	497		166%
300	403		134%
300	288		96%
300	380		127%
300	552		184%
1500	2120		141%

Release 3

Estimated work time	Actual work time	Total
40	57	143%
40	40	100%
40	38	95%
40	47	118%
40	52	130%
200	234	117%

Release 6

Estimated work time	Actual work time	Total
40	136	340%
40	72	180%
40	38	95%
40	66	165%
40	143	358%
200	455	228%
